
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/28/2019

ESTIMATE SUMMARY 12:12:28

CONTID: C19875R        ESTIMATE NO: 0007 PROG 2005

PCN: 19875R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GW CANYON VARIABLE SPEED SIGNING PERCENT TIME:

PROJECT NO: NHPP0702-342                  

I-70 GW CANYON VARIABLE SPEED

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,531,763.10 PARTICIPATING $ $ 441,558.67

AWARD PROJECT AMT: 5,900,202.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-76,890.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,246.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.40

WORK DAYS

WORK DAYS

41.43%

3,825,738.33

441,558.67

364,667.98

351,421.22

$

$

$

$

2,706,024.77

0.00

2,706,024.77

975,305.33

3,681,330.10

-71,908.58

0.00

3,609,421.52

0.00

AMOUNT DUE 3,609,421.52 351,421.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 351,421.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

48.5 TIME ALLOW: 177

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2018

09/24/2018

05/18/2019

06/14/2018

07/09/2018

08/02/2018

09/24/2018
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

6.800

202-00240  
 

346.806.800

346.80

125.000

SY  

51.00000

0010 Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

1.000

EACH

420.00000

0015 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

2.000

EACH

140.00000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

27.000

EACH

184.00000

0025 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

2.000

EACH

560.00000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

90.00000

0035 Removal of Pull Box 0.000

1.000

202-00827  
 

280.001.000

280.00

12.000

EACH

280.00000

0040 Removal of Sign Panel (Special) 0.000

0.000

202-00832  
 

0.000.000

0.00

3.000

EACH

560.00000

0045 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

1.000

EACH

560.00000

0050 Unclassified Excavation (Complete In Place) 24.000

0.000

203-00010  
 

3,360.0024.000

0.00

24.000

CY  

140.00000

0055 *Potholing 141.500

12.000

203-01597  
 

44,515.00153.500

3,480.00

153.500

HOUR

290.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 370.000

540.000

208-00002  
 

13,650.00910.000

8,100.00

1,000.000

LF  

15.00000

0065 *Aggregate Bag 108.000

20.000

208-00035  
 

3,584.00128.000

560.00

500.000

LF  

28.00000

0070 Concrete Washout Structure 3.000

1.000

208-00045  
 

6,400.004.000

1,600.00

4.000

EACH

1,600.00000

0075 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

850.00000

0080 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

940.00000

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

140.00000

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

200.00000

0095 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

30.000

EACH

390.00000

0100 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0105 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

16.000

LF  

140.00000

0110 *Seeding (Native) 0.700

0.000

212-00006  
 

4,025.000.700

0.00

0.900

ACRE

5,750.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.700

0.000

212-00032  
 

962.500.700

0.00

0.900

ACRE

1,375.00000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

7.50000

0125 *Wildlife Biologist 13.000

7.000

240-00000  
 

2,720.0020.000

952.00

24.000

HOUR

136.00000

0130 *Removal of Nests 0.500

0.000

240-00010  
 

52.500.500

0.00

40.000

HOUR

105.00000

0135 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.10000

0140 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

125.000

SY  

48.00000

0145 *Micropile (6 Inch) 264.000

0.000

503-01060  
 

161,040.00264.000

0.00

264.000

LF  

610.00000

0150 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

4,000.000

LB  

13.20000

0155 Concrete Class D 15.000

4.000

601-03000  
 

13,775.0019.000

2,900.00

19.000

CY  

725.00000

0160 Reinforcing Steel 3,600.000

0.000

602-00000  
 

12,600.003,600.000

0.00

3,600.000

LB  

3.50000

0165 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

3.000

EACH

5,500.00000



CONTID: C19875R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19875R-BID   ESTIMATE RUN

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE Manhole 3.000

0.000

9,716.003.000

0.00EACH

3,238.66667

0170 *Fence (Plastic) 932.000

750.000

607-11525  
 

14,465.201,682.000

6,450.00

1,682.000

LF  

8.60000

0175 Location Marker (Fiber Optic)(Dome) 5.000

3.000

612-00260  
 

2,800.008.000

1,050.00

35.000

EACH

350.00000

0180 1/2 Inch Electrical Conduit 0.000

75.000

613-00050  
 

1,350.0075.000

1,350.00

150.000

LF  

18.00000

0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 150.000

-75.000

77.7575.000

-77.75LF  

1.03667

0185 1 Inch Electrical Conduit 0.000

10.000

613-00100  
 

290.0010.000

290.00

20.000

LF  

29.00000

0190 2 Inch Electrical Conduit 0.000

75.000

613-00200  
 

3,375.0075.000

3,375.00

150.000

LF  

45.00000

0190 MATERIAL ALLOWANCE 2" Electrcial 150.000

-75.000

1,960.8575.000

-1,960.85LF  

26.14467

0195 *2 Inch Electrical Conduit (Bored) 340.000

0.000

613-00206  
 

31,280.00340.000

0.00

340.000

LF  

92.00000

0200 *2 Inch Electrical Conduit (Bridge) (Special) 4,880.000

0.000

613-00207  
 

346,480.004,880.000

0.00

4,880.000

LF  

71.00000

0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 0.000

0.000

0.000.000

0.00LF  

10.16392
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *6 Inch Electrical Conduit (Bridge)(Special) 2,540.000

0.000

613-00607  
 

237,490.002,540.000

0.00

2,540.000

LF  

93.50000

0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 0.000

0.000

0.000.000

0.00LF  

19.10444

0210 2 Inch Electrical Conduit (Plastic) 2,926.000

1,470.000

613-01200  
 

175,840.004,396.000

58,800.00

4,905.000

LF  

40.00000

0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 1,978.996

-1,469.999

586.68508.997

-1,694.35LF  

1.15262

0215 *2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

650.000

LF  

45.00000

0215 MATERIAL ALLOWANCE 2" Electrical Conduit 
(Plastic)(Special)

650.000

0.000

685.75650.000

0.00LF  

1.05500

0220 Electrical Conduit (Plastic)(Multiduct) 2,506.000

365.000

613-03491  
 

114,840.002,871.000

14,600.00

3,670.000

LF  

40.00000

0220 MATERIAL ALLOWANCE Electrical Conduit 
(Plastic)(Multiduct)

5,372.000

-365.005

5,282.385,006.995

-385.08LF  

1.05500

0225 *Electrical Conduit (Plastic)(Multiduct)(Bored)  506.000

0.000

613-03492  
 

70,840.00506.000

0.00

960.000

LF  

140.00000

0230 Electrical Conduit (Plastic) (Multiduct) (Speci al) 0.000

0.000

613-03500  
 

0.000.000

0.00

750.000

LF  

55.00000

0230 MATERIAL ALLOWANCE Electrical Conduit 
(Plastic)(Multiduct)(Special)

2,250.000

0.000

2,373.752,250.000

0.00LF  

1.05500
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

11,300.00000

0240 Pull Box (Surface Mounted) 6.000

0.000

613-07010  
 

28,200.006.000

0.00

6.000

EACH

4,700.00000

0240 MATERIAL ALLOWANCE Surface Mounted Boxes 0.000

0.000

0.000.000

0.00EACH

2,333.75100

0245 Pull Box (11"x18"x12") 11.000

6.000

613-07011  
 

18,360.0017.000

6,480.00

56.000

EACH

1,080.00000

0245 MATERIAL ALLOWANCE Pull Box 11x18x12 45.000

-6.000

11,448.4539.000

-1,761.30EACH

293.55000

0250 Pull Box (24"x36"x24") 7.000

4.000

613-07023  
 

22,000.0011.000

8,000.00

22.000

EACH

2,000.00000

0250 MATERIAL ALLOWANCE Pull Box 24x36x24 15.000

-4.000

10,010.2211.000

-3,640.08EACH

910.02000

0255 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

10.000

EACH

1,260.00000

0255 MATERIAL ALLOWANCE PB 16x24x12 10.000

0.000

4,985.6010.000

0.00EACH

498.56000

0260 Pull Box (30"x48"x24") 0.000

1.000

613-07040  
 

2,350.001.000

2,350.00

10.000

EACH

2,350.00000

0260 MATERIAL ALLOWANCE PB 30x48x24 10.000

-1.000

10,880.469.000

-1,208.94EACH

1,208.94000
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

247,000.00000

0270 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

20.000

EACH

140.00000

0275 Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

7.000

EACH

2,700.00000

0275 MATERIAL ALLOWANCE Light Std (40 ft) 7.000

0.000

10,038.007.000

0.00EACH

1,434.00000

0280 Light Standard Metal (20 Foot) 0.000

0.000

613-34200  
 

0.000.000

0.00

6.000

EACH

2,000.00000

0280 MATERIAL ALLOWANCE Light Std (20 ft) 6.000

0.000

4,908.006.000

0.00EACH

818.00000

0285 *Light Standard Foundation 13.000

0.000

613-40010  
 

58,500.0013.000

0.00

13.000

EACH

4,500.00000

0290 Lighting Control Center (Special) 2.000

1.000

613-50106  
 

22,500.003.000

7,500.00

3.000

EACH

7,500.00000

0290 MATERIAL ALLOWANCE Light Cont Center Various Ma terial 0.000

0.000

0.000.000

0.00EACH

2,627.03000

0295 Power Transformer 3.000

1.000

613-50355  
 

14,400.004.000

3,600.00

5.000

EACH

3,600.00000

0295 MATERIAL ALLOWANCE Power Transformer 0.000

0.000

0.000.000

0.00EACH

1,482.51667
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Circuit Breaker (30A, 2 Pole) 5.000

1.000

613-80105  
 

5,700.006.000

950.00

28.000

EACH

950.00000

0305 Panelboard (5KVA Mini Load Center) 4.000

3.000

613-81500  
 

31,850.007.000

13,650.00

12.000

EACH

4,550.00000

0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 8.000

-3.000

17,404.195.000

-10,442.51EACH

3,480.83750

0310 Branch Circuit Panel (Special) 3.000

0.000

613-81800  
 

12,000.003.000

0.00

5.000

EACH

4,000.00000

0310 MATERIAL ALLOWANCE Branch Circuit Panel Various  
Material

2.000

0.000

4,430.062.000

0.00EACH

2,215.03200

0315 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

221.000

SF  

23.00000

0320 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,053.000

SF  

28.00000

0325 Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

297.000

LF  

115.00000

0330 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

73.000

EACH

445.00000

0335 *Concrete Footing (Type 3) 10.000

0.000

614-03003  
 

35,000.0010.000

0.00

10.000

EACH

3,500.00000

0340 *Concrete Footing (Type 6) 1.000

0.000

614-03006  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 Variable Message Sign (Ground Mounted) 0.000

0.000

614-10125  
 

0.000.000

0.00

18.000

EACH

39,550.00000

0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 
Mounted)

1.000

0.000

29,145.001.000

0.00EACH

29,145.00000

0345 MATERIAL ALLOWANCE VSL's (single) 5.000

0.000

101,825.005.000

0.00EACH

20,365.00000

0350 Variable Speed Limit Sign 0.000

0.000

614-10127  
 

0.000.000

0.00

6.000

EACH

29,000.00000

0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 1.000

0.000

21,145.001.000

0.00EACH

21,145.00000

0350 MATERIAL ALLOWANCE VSL's (dual) 17.000

0.000

482,205.0017.000

0.00EACH

28,365.00000

0355 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

18.000

EACH

260.00000

0360 *CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

2.000

EACH

9,150.00000

0365 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

36.000

EACH

925.00000

0370 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

54.000

EACH

69.00000

0375 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

64.000

EACH

880.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

11.000

EACH

9,975.00000

0380 MATERIAL ALLOWANCE Comm Cabinet (Type 1) 11.000

0.000

70,070.0011.000

0.00EACH

6,370.00000

0385 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

6.000

EACH

12,975.00000

0385 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 6.000

0.000

43,410.006.000

0.00EACH

7,235.00000

0390 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

16.000

EACH

9,625.00000

0390 MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor 
(MVRD)

16.000

0.000

102,320.0016.000

0.00EACH

6,395.00000

0395 Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

3.000

EACH

55,600.00000

0400 Fold-Over Tower (ITS) 0.000

0.500

614-86752  
 

7,950.000.500

7,950.00

3.000

EACH

15,900.00000

0405 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

17.000

EACH

580.00000

0410 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

21,430.000

LF  

1.80000

0415 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

10.000

EACH

6,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0415 MATERIAL ALLOWANCE CCTV Various Material 1.000

0.000

245.001.000

0.00EACH

245.00000

0420 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

13,200.00000

0425 *Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

8.000

EACH

4,100.00000

0430 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

11.000

EACH

4,000.00000

0435 *Construction Surveying 0.310

0.100

625-00000  
 

10,660.000.410

2,600.00

1.000

L S 

26,000.00000

0440 *Mobilization 0.411

0.000

626-00000  
 

309,072.000.411

0.00

1.000

L S 

752,000.00000

0445 *Public Information Services (Tier III) 0.227

0.000

626-01103  
 

2,270.000.227

0.00

1.000

L S 

10,000.00000

0450 *Flagging 1,471.750

396.250

630-00000  
 

46,700.001,868.000

9,906.25

2,240.000

HOUR

25.00000

0455 *Traffic Control Inspection 39.000

12.000

630-00007  
 

17,850.0051.000

4,200.00

70.000

DAY 

350.00000

0460 *Traffic Control Management 100.000

28.000

630-00012  
 

121,600.00128.000

26,600.00

140.000

DAY 

950.00000

0465 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

550.002.000

0.00

24.000

EACH

275.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/28/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,216.0016.000

0.00

32.000

EACH

76.00000

0475 *Construction Traffic Sign (Panel Size B) 54.000

0.000

630-80342  
 

4,104.0054.000

0.00

108.000

EACH

76.00000

0480 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

672.007.000

0.00

14.000

EACH

96.00000

0485 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

2.500

0.000

630-80358  
 

1,375.002.500

0.00

5.000

EACH

550.00000

0490 *Portable Message Sign Panel 172.000

56.000

630-80359  
 

21,660.00228.000

5,320.00

280.000

DAY 

95.00000

0495 *Drum Channelizing Device 5.000

2.000

630-80360  
 

266.007.000

76.00

25.000

EACH

38.00000

0500 *Drum Channelizing Device (With Light) (Flashin g) 0.000

2.000

630-80363  
 

87.002.000

87.00

8.000

EACH

43.50000

0505 *Traffic Cone 18.500

0.000

630-80380  
 

407.0018.500

0.00

37.000

EACH

22.00000

0510 *Mobile Attenuator 131.000

28.000

630-85041  
 

87,450.00159.000

15,400.00

420.000

DAY 

550.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0530 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0535 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

21,500.000

F A 

1.00000

0540 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0550 Stackable Vertical Panels 25.500

0.000

630-80393  
 

879.7525.500

0.00

234.000

EACH

34.50000

0555 Channel Dev (Spec) 121.500

0.000

630-80390  
 

3,493.13121.500

0.00

243.000

EACH

28.75000

0560 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 0.750

0.000

213-00012  
 

3,300.000.750

0.00

0.900

ACRE

4,400.00000

0565 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 
PULLBOX

18.000

11.000

900-00007  
 

6,960.0029.000

2,640.00

98.000

EACH

240.00000

0570 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 
(BRIDGE)(SPECIAL) XW

600.000

300.000

900-00012  
 

67,797.00900.000

22,599.00

900.000

LF  

75.33000

0575 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 
(BRIDGE)(SPECIAL) XW

1,239.000

984.000

900-00012  
 

229,813.742,223.000

101,725.92

3,850.000

LF  

103.38000

0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 2,360.000

-984.000

30,152.191,376.000

-21,562.32LF  

21.91293
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 
MOUNTED PULLBOX 613-07011

11.000

12.000

900-00007  
 

130,553.7523.000

68,115.00

23.000

EACH

5,676.25000

0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 10.000

-10.000

0.000.000

-23,337.51LF  

2,333.75100

0585 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 
PULLBOXES

13.000

10.000

900-00007  
 

53,074.1123.000

23,075.70

23.000

EACH

2,307.57000

0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 10.000

-10.000

0.000.000

-10,820.00EACH

1,082.00000

0590 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING
FOUNDATION EX

1.000

0.000

700-70130  
 

19,129.791.000

0.00

1.000

F A 

19,129.79000

0595 Added Item (Foot)/ Install Three Two Inch Conduits in 
Ex. 6 Inch Bridge Conduit

790.000

0.000

900-00012  
 

16,313.50790.000

0.00

790.000

LF  

20.65000

0600 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 
ELECTRIC CONDUIT ROUTE

2,260.000

0.000

900-00006  
 

2,260.002,260.000

0.00

2,260.000

DOL 

1.00000

0605 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 
REROUTE

0.000

0.000

700-70110  
 

0.000.000

0.00

0.000

F A 

5,000.00000

0610 Added Item (Dollar)/ GROUND PENETRATING RADAR 
DEMONSTRATION

1,100.000

0.000

900-00006  
 

1,100.001,100.000

0.00

1,100.000

DOL 

1.00000

0615 Added Item (Dollar)/ GROUT CUBE TEST RESULTS 
MICROPILES

0.000

660.000

900-00006  
 

660.00660.000

660.00

660.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 Added Item (Dollar)/ REMOVE & REPLACE STRUT STRAPS 2 
INCH FIBERGLASS CONDUIT

0.000

3,940.000

900-00006  
 

3,940.003,940.000

3,940.00

3,940.000

DOL 

1.00000

CAT 3,670,690.10364,667.986,510,483.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 *Sanitary Facility 1.000

0.000

620-00020  
 

10,640.001.000

0.00

2.000

EACH

10,640.00000

CAT 10,640.000.0021,280.00CURRENT AMT0400 $ $ $

$ 3,681,330.10364,667.98$6,531,763.10$CURRENT AMTPROJECT TOTAL


